

Radiogram No. 0182nu (Updated)

Form 24 for 05/02/09

CREW OFF DUTY

GMT	CREW	ACTIVITY / ODF or r/g
06:00-06:10	CDR,FE-2	Morning Inspection
06:00-06:05	FE-1	SLEEP Data Log Entry
06:05-06:10		Morning Inspection
06:10-06:40		Post-sleep
06:40-07:30	CDR, FE-1	BREAKFAST
06:40-07:25	FE-2	
07:25-07:30	FE-2	CBEF Door Closure
07:30-10:20	FE-1	Weekly Housekeeping
07:30-10:30	CDR, FE-2	Weekly Housekeeping Fan Screen Cleaning in ВПpK, ВПxO,ΦC5, ΦC6, ΦC9, BB1PO, BB2PO, FGB LB2 BKIO1, BKIO2 Screen Cleaning (Use vacuum cleaner equipped with narrow nozzle attachment without BKIO1, BKIO2 deactivation)
10:20-11:20	FE-1	Physical Exercise (TVIS)
11:20-12:50		Physical Exercise (ARED)
11:20-12:50	CDR	Physical Exercise (TVIS), day 1
12:50-13:00		Pre-filter cleaning in POTOK-150MK Air Purification System in SM and FGB (Use vacuum cleaner equipped with narrow nozzle attachment with POTOK unit powered down)
13:00-14:00		LUNCH
14:00-14:30		Weekly planning conference (S-band)
14:30-15:00	FE-1	Earthkam: Hardware Deactivation and Stowage
15:00-15:10		BCAT Historical Documentation Video Setup
15:05-15:20	CDR	Private Psychological Conference (VHF)
15:20-15:25	FE-1	HAM Radio Setup
15:25-15:35		HAM Radio Session
15:35-15:45		BCAT4 Checking Samples
15:45-16:00		BCAT4 Sample Photo
15:50-16:00	FE-2	Moon Photography, Setup
16:00-16:20	FE-1	BCAT Video Documentation
16:00-16:15	FE-2	Moon Photography
16:00-16:40	CDR	COЖ Maintenance
16:15-16:30	FE-2	Moon Photography Closeout Ops
16:20-16:50	FE-1	BCAT-4 Initialize Specimen 4
16:40-17:40	CDR	Physical Exercise (VELO), day 1
16:45-18:15	FE-2	Physical Exercise (ARED)
16:50-17:05	FE-1	BISE Video Equipment Setup
17:05-17:45		Hardware Installation for BISE Experiment
18:05-18:40		BISE Experiment
18:15-18:20	FE-2	BISE Photography
18:20-19:20		Physical Exercise (TVIS)

18:40-18:55	FE-1	Private Psychological Conference (<i>Ku + S-band</i>)
19:10-19:20		Potable Water Dispenser (PWD) Daily Ambient Flush
19:25-19:30	FE-2	Transfer of TVIS, RED, and HRM data to MEC
19:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	ECON. Observations and Photography
		Fan Replacement
		Stowing hardware for disposal in Progress 366 (with IMS support)

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ **Report to MCC** / *r/g 6083, 6004*
 2. See OSTP for references to US activities
 3. *Pre-sleep*: Dinner, Daily Food Prep, Pre-sleep
- End of Radiogram